
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:46 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 046 Date: 17-Feb-2012 Friday

Approved Date:

Shift Hours: 12:30 pm 07:15 PM Break: Over Time: 02:00

Const Calendar Day: 892

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Afternoon shift for oversight of the cable hauling and installation operation for the east anchorage.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Hauling

At 1230, I arrived at the north saddle of the east end anchorage. PWS 47N had just completed installation
into the saddle, 48N was floated, and 49N was ibeing hauled.

1300: 48N floated to lower winch.

1350: PWS 49 finished hauling

1420: PWS 51 place on swift

1425: 47S in east saddle

1430: I checked the knives on 48N and oked it

1450: 49N floated

1455: 50N hooked to haul trolly and it began hauling at 1500.

1505: 48S pulled to lower winch.

1610: I walked the main span catwalks to check the twist of 49N and 49S. Both sides had no net twists.

1615: inspected the insertion fo 48N into the east saddle. The crew worked until 1655, then left for the
weekend with the saddle insertion approximately 75% complete.

067 C-PWS-046.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 046 Date: 17-Feb-2012 Friday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

David Law and Narciso Braga spent the entire shift moving material into place to prepare for the
installation of 2 1/2" and 4" piping along the north barrier of the WB bridge.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC
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